
Via Email (werner.leah@epa .com) 

July 15, 2022 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

de max/mis, inc. 
450 Montbrook Lane 
Knoxville. TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 

Administrative Settlement Agreement and Order on Consent for the Remedial 

Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 

June 2022 Monthly Progress Report #098 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibil ity Study, CERCLA Docket No. 

V-W-14-C-004, the Respondents are submitting the June 2022 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052 . 

Sincerely, 

;llkjj__ 
Michael H. Samples 
Alternate Project Coordinator 

MHS:jr 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., USEPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
GDL Techn ical Committee 
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MONTHLY PROGRESS REPORT - #098 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: June 2022 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• With a transmittal dated June 30, 2022, the Settling Work Parties' (SWPs) provided the United 
States Environmental Protection Agency (USE PA) with an advance copy of a slide deck for 
discussion (see WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTIVITIES/ DELIVERABLES below) in response to a revised draft memorandum outlining USEPA 
concerns related to Site groundwater and the Feasibility Study (FS), dated May 27, 2022. 

• Weaver Consultants, on behalf of the SWPs, continued preparing a summary documenting an 
inspection and re-inventorying of the investigation-derived waste (IDW) drums staged on-Site as 
part of the Remedial Investigation (RI) . 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None necessary. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES/ 

DELIVERABLES 

• Continue discussions with USEPA and the Indiana Department of Environmental Management 
(IDEM) regarding FS. 

• Coordinate with USEPA and IDEM and arrange for the off-Site disposal of liquid IDW drums 
staged on-Site . 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested . 
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